
Ammeraal Beltech’s new warehouse space was in need of administrative areas to support their day-
to-day operations. To meet this need, Burkey constructed several interior rooms within the existing 
warehouse space, including all new restrooms, office space, conference rooms, and training areas. 

Throughout the course of construction, the client conducted a phased move-in of their manufacturing 
equipment and workforce in the remaining warehouse space. Burkey’s project team coordinated 
with the owner to ensure that the necessary operations of the manufacturing team would not be 
impeded or interrupted by the ongoing construction. The owner also had a hard end date, as they 
were moving from another facility, so the project team compressed the existing schedule to meet 
this need. Coordination with all involved subcontractors and vendors was key to adhering to the 
updated schedule, as well as being out front on long lead time items.
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